COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 22/ 2001

ESTI MATE SUMVARY 14: 39: 44
CONTI D: C13154 ESTI MATE NO. 0003 PROG SPEC YR 1999
PCN: 13154-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 49.5 DAYS TIVE ALLOW 147 WORK DAYS
FYO1 FREEWAY STRI PI NG PERCENT TIME:  33.67 ORI G TI ME ALLOW 87 WORK DAYS
PROJIECT NO. C R600- 147
FYO1 FREEWAY STRI PI NG
NAMVE OF ROAD: REG ON 6 FREEWAY STRI PI NG
PROQJIECT COUNTI ES: VARl OUS, REG ON 6
CONTRACTOR:
KOLBE STRI PI NG | NCORPORATED PAY PERI OD ENDI NG 08/ 16/ 2001 DATE TI ME STARTED 06/03/2001
550 TOPEKA WAY DATE LET 04/ 26/ 2001 DATE WORK BEGAN 06/ 03/ 2001
DATE AWARDED 05/ 03/ 2001 DATE TI ME STOPPED 04/17/2002
DATE CONTRACT EXECUTED  05/14/2001 DATE ACCEPTED 04/ 17/ 2002
CASTLE ROCK CO 80104 303/ 688- 9516 DATE NOTI CE TO PROCEED 06/ 03/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI: $ 1,792, 594. 95 PARTI Cl PATI NG $ 0. 00 $ 0. 00
AWARD PRQJECT AMI:  $  1,041,337.50 NON- PARTI Cl PATI NG 1, 138, 379. 50 202, 886. 90
PERCENT COMPLETE: 63.50% TOTAL EARNI NGS 1, 138, 379. 50 202, 886. 90
FUNDS AVAI LABLE: $ 654, 215. 45 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 1,138, 379. 50 202, 886. 90
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -17,000. 69 -3,043.30
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1,121, 378. 81 199, 843. 60
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0.00
AMOUNT  DUE 1,121, 378. 81 199, 843. 60
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 199, 843. 60
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REMOVAL OF PAVEMENT MARKI NG

MOBI LI ZATI ON

EPOXY PAVEMENT MARKI NG
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202,886.90 % 1, 138, 379. 50



